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Gunter, Jason

From: ' Elzinga, William J <William.Elzinga@amec.com>
Sent: Wednesday, October 01, 2014 8:44 PM
To: Elzinga, William J; Gunter, Jason; 'Arthur Busch'; 'Chris Schmitt’; dave_mosby@fws.gov;

Hopkins, Larry; Van Horn, Julie; 'Michael McKee'; Montgomery, Michael; 'Robert Roscoe’;
Madden, Venessa; Neaville, Chris; Mark Yingling (myingling@doerun.com); Hinkson, Robert;
Brandon.Wiles@dnr.mo.gov

Cc: Bondy, Garret E; Smith, Lana M.; Carter, Steve

Subject: RE: Progress Report - July 2014, Focused RI/FS - OU 2, St. Francois County, Missouri
Attachments: Doe Run FS MPR 2014-08.pdf

Categories: Red Category

Hello Folks,

Attached please find the OU-2 progress report for August pertaining to the Feasibility Study in progress pursuant to U.S.
EPA Docket No. CERCLA-VII-97-F-0002, Focused RI/FS, St. Francois County, Missouri.

Feel free to give me a call with any questions.
Regards,
Bill

William Elzinga
AMEC E&I

Sr. Principal Scientist

15933 Clayton Rd. Suite 215
Ballwin, MO 63011
314.520.1506 (cell)

636.200.5119 (office)

The information contained in this e-mail is intended only for the individual or entity to whom it is addressed. its contents
(including any attachments) may contain confidential and/or privileged information. If you are not an intended recipient
you must not use, disclose, disseminate, copy or print its contents. If you receive this e-mail in error, please notify the
sender by reply e-mail and delete and destroy the message.
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AMEC Environment & Infrastructure Inc.
ame 15933 Clayton Road, Suite 215

Ballwin, MO 63011

telephone: 636-200-5100
facsimile: 636-386-3804

VIA Email
September 30, 2014
Mpr. Jason Gunter
Superfund Division
U.S. EPA Region VII

11201 Renner Blvd.
Lenexa, KS 66219

Re: Progress Report — August 2014
Focused RI/FS, St. Francois County, Missouri

Dear Mr. Gunter:

On behalf of the Respondents and pursuant to Article XII the Consent Orders for the above
referenced project, enclosed please find the Monthly Progress Report for August 2014.

Please call me if you have questions on this monthly progress report.

Sincerely,

William J Elzinga
Project Manager

Enclosure



J. Gunter
September 30, 2014
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PROGRESS
REPORT
August 2014
Focused RI/FS St. Francois
County, Missouri

EPA Docket No. VII-
97-F-0002

ACTIONS PERFORMED OR COMPLETED THIS PERIOD

A.
B.
C.
D.

Development of FS narrative and associated appendices
Develop list of Remedies for consideration in the FS
Finalize Remedies for consideration in FS

Evaluate Remedies selected for consideration

DATA AND RESULTS RECEIVED THIS PERIOD

On-going

SCHEDULED ACTIONS NOT COMPLETED THIS PERIOD

A.

None

PLANNED ACTIONS FOR NEXT PERIOD

A.

Complete Big River Fluwvial Geomorphic Assessment, St. Francois
County, Missouri, prepared by The ELM Group, Inc. To be issued to
Doe Run in mid October for final review

Progress FS narrative to reflect USEPA revised schedule that will
depend on findings of pilot studies currently being conducted to provide
input to final remedy selection. Goal will be to develop narrative report
for submittal to USEPA in November that presents alternatives, but does
not recommend final remedy.

CHANGES IN PERSONNEL

None

ISSUES OR PROBLEMS ARISING THIS PERIOD

None

END OF PROGRESS REPORT
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